ORV Stewardship Project

Bi-weekly Progress Update #5

Terje Vold and George Sranko

July 1, 2005

Workplan task #	Brief Description	Status
6	Prepare Options Report (see below for progress and next steps) • To be completed July 18th • Posted on ORV Coalition website • Distributed widely to stakeholders and others for information and comment • Cover letter will be prepared to solicit feedback prior to ORV Coalition workshop in September	Nearly complete
	First Draft Options Report • Circulated to ORV Coalition for initial comment by July 1st • Appendices include case studies and summaries of consultation meetings • Case studies being refined based on discussions/feedback with key contacts	Completed July 27th Refinements being made
	Next steps before completion of Options Report: • First draft will be revised considering comments received • Second draft Options Report to be circulated on July 4th to ORV Coalition and ATV Inter-Agency Planning Committee (IAPC) for comment by July 8th • Second draft will be revised based on comments received • Third draft Options Report to be circulated on July 11th for final comment by July 15th • Options report will be revised based on feedback by July 18th and then posted on ORV Coalition website	Immediate steps ahead