

ORV Stewardship Project
Bi-weekly Progress Update #1

Terje Vold and George Sranko

May 6, 2005

Workplan task #	Brief Description	Status
1	Meet with GCC Executive Director regarding the project terms of reference	Completed April 21 st
2	Meet with the Coalition's legal counsel to review work plan, Coalition history, issues, and potential directions	Completed April 26 th and May 2 nd
3	Produce a refined work plan and schedule for achieving the objectives of this project, as well as a refined communication plan	Completed April 29 th ; GCC distributed to ORV Coalition May 2 nd
4	Review and develop an outline for finalizing the " <i>Solutions for a Sustainable Future</i> " report and public summary paper <ul style="list-style-type: none"> • Terje Vold approached Treaty Negotiation Office re: distribution of paper to First Nations - May 2nd 	First drafts sent to GCC Executive and legal counsel April 30 th , comments received and being integrated
5	Conduct the necessary consultation and research to explore options for the "Solutions" report <p>Setting up other consultations, for example:</p> <ul style="list-style-type: none"> • Regional agency reps on ORV Coalition (via Jennifer Eastwood) – tentatively for June 8th: 9am to noon • Dave Butler, Canadian Mtn Helicopters – June 7th confirmed 	Compiling and reviewing information (e.g. Nova Scotia, New Brunswick) <p>Setting up other consultations as noted</p>
6	Conduct telephone consultation with each of the stakeholder-constituencies. Meetings have been set up with the following interests: <ul style="list-style-type: none"> • Snowmobile: May 30th: 1-4 pm confirmed • ATV: May 30th: 6-9 pm confirmed • Dirt bikes: May 31st: 9am -noon tentative • Conservation: May 31st: 1-4 pm confirmed • Other recreation: June 1st: 9am-noon confirmed • Cattlemen's: June 1st: 1- 4 pm confirmed • Com rec/local gov't: June 2nd: 9am-noon confirmed • ATV IAPC (in person): June 6th 1 – 4 pm confirmed 	Confirmed or setting up meetings as noted