

**ORV Stewardship Project**  
Bi-weekly Progress Update #3

Terje Vold and George Sranko

June 3, 2005

Workplan task #	Brief Description	Status
1 to 4	Project review; work plan, communication plan; report outline	Complete
5 and 6	<p>Conduct the necessary consultation and research to explore options for the “Solutions” report</p> <p>Conference call consultations with following groups completed:</p> <ul style="list-style-type: none"> <li>• May 27<sup>th</sup> – BC Snowmobile Federation</li> <li>• May 30<sup>th</sup> – ATV BC</li> <li>• May 31<sup>st</sup> – Conservation</li> <li>• June 1<sup>st</sup> – Other recreation</li> <li>• June 1<sup>st</sup> – BC Cattlemen’s Association</li> <li>• June 1<sup>st</sup> – Dirt bikers</li> <li>• June 2<sup>nd</sup> - Commercial recreation/local government</li> </ul> <p>Summaries of each meeting being prepared and will be sent to groups interviewed for review and comment. Revised summaries to be appended to mid-July Options Report.</p> <p>Other consultations arranged:</p> <ul style="list-style-type: none"> <li>• June 6<sup>th</sup> – ATV IAPC</li> <li>• June 7<sup>th</sup> – Heli-ski operator</li> <li>• June 9<sup>th</sup> – regional agency reps on ORV Coalition</li> <li>• TBD – BC Wildlife Federation</li> </ul> <p>Draft letter was prepared for distribution to First Nations; review by legal counsel and others; final letter sent by Taylor on behalf of Coalition to Union of BC Indian Chiefs and First Nations and First Nations Summit</p> <p>Consultants researching similar regulatory and administrative frameworks in BC (e.g., Habitat Conservation Trust Fund) and ORV frameworks in other jurisdictions (e.g. Nova Scotia, New Brunswick)</p>	<p>Compiling and reviewing information</p> <p>Completed</p> <p>In preparation</p> <p>Setting up other consultations as noted</p> <p>Completed</p> <p>Compiling and reviewing information</p>