

ORV Stewardship Project
Bi-weekly Progress Update #4

Terje Vold and George Sranko

June 17, 2005

Workplan task #	Brief Description	Status
5 and 6	<p>Conduct the necessary consultation and research to explore options for the “Solutions” report</p> <p>Summaries of each conference call consultation meeting with ORV Coalition stakeholders has been completed and sent to groups interviewed for review and comment. Revised summaries to be appended to mid-July Options Report.</p> <p>Other consultations arranged:</p> <ul style="list-style-type: none"> • June 6th – ATV IAPC • June 7th – Heli-ski operator • June 9th – regional agency reps on ORV Coalition <p>Request sent to BC Wildlife Federation to consult with them</p> <p>Draft letter was prepared for distribution via Taylor on behalf of Coalition to a number of key stakeholder groups (similar to letters sent to First Nations) to garner awareness and support for Coalition’s initiative. This includes:</p> <ul style="list-style-type: none"> • Council of Forest Industries • Coast Forest Products Association • Federation of BC Woodlot Associations • BC & Yukon Chamber of Mines • Canadian Association of Petroleum Producers • Council of Tourism Associations of BC • BC Environmental Network • Association of BC Forest Professionals • Association of Professional Biologists of BC • BC Automobile Association <p>Consultants researching similar regulatory and administrative frameworks in BC (e.g., Habitat Conservation Trust Fund) and ORV frameworks in other jurisdictions (e.g. Nova Scotia, New Brunswick)</p> <p>Consultants targeting completion of draft Options Report for ORV Coalition review by June 27th</p>	<p>Compiling and reviewing information</p> <p>Completed</p> <p>Completed</p> <p>Will follow-up</p> <p>Draft letter completed</p> <p>Compiling and reviewing information</p> <p>Options report writing in progress</p>