

**ORV Stewardship Project**  
Bi-weekly Progress Update #11

Terje Vold and George Sranko

September 23th, 2005

<b>Workplan task #</b>	<b>Brief Description</b>	<b>Status</b>
7	Consultants completing compilation of public review process related to the preliminary options report which consists of: <ul style="list-style-type: none"><li>• Summary of ORV Coalition outreach efforts</li><li>• Summary of comments received by respondent</li><li>• Summary of comments received by issue</li><li>• Verbatim comments received</li></ul>	To be distributed to ORV Coalition on Sept. 26 <sup>th</sup> prior to workshop
8	<ul style="list-style-type: none"><li>• Final agenda for Coalition workshop posted on ORV website</li><li>• Consultants attended conference call with co-chairs and coordinator for final preparations for workshop, including development of press release, as well as UBCM session on Sept 28<sup>th</sup></li></ul>	Workshop dates Sept 29-30 <sup>th</sup>