

ORV Stewardship Project
Bi-weekly Progress Update #8

Terje Vold and George Sranko

August 12, 2005

Workplan task #	Brief Description	Status
7	Options Report completed and posted on ORV Coalition website on July 18th <ul style="list-style-type: none">• Consultants continue to review feedback provided and follow-up as needed• Presentation to UBCM Convention accepted and confirmed (co-chairs, legal counsel and consultants to attend and present)	On-going Sept. 28th
8	Coalition co-chairs, coordinator, legal counsel and consultants met on Aug. 11 th to discuss Coalition Workshop dates and agenda <ul style="list-style-type: none">• Coalition coordinator identified options for workshop to Coalition for feedback on Aug. 11 (note: date now confirmed Sept 29th-30th)• Draft agenda to be prepared for Coalition review after next meeting of co-chairs/coordinator/legal counsel/consultants scheduled on Aug. 30th.	Workshop dates now confirmed for Sept 29-30th Draft workshop agenda expected for Coalition review in early Sept.